

Initial Project Planning Template

Date	30 September 2026
Team ID	6abc94497a3f72d0b9a67d15
Project Name	PocketSmart AI: Smart Budget & Recommendation Assistant
Maximum Marks	

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint-1	Authentication	USN-1	As a user, I can register and log in securely.	3	High	All	01-Oct-26	05-Oct-26
Sprint-1	Home Interior	USN-2	As a user, I can enter budget/preferences and get interior recommendations.	5	High	Muhayya / Sangavi	01-Oct-26	05-Oct-26
Sprint-2	Party Planner	USN-3	As a user, I can receive party planning and budget suggestions.	5	High	Abinaya / Padma Priya	06-Oct-26	10-Oct-26
Sprint-2	Jewelry Planner	USN-4	As a user, I can receive occasion-based jewelry recommendations.	5	High	Pawani / Padma Priya	06-Oct-26	10-Oct-26
Sprint-3	AI + Web UI	USN-5	As a user, I can receive Gemini-powered recommendations through the web interface.	5	High	All	11-Oct-26	15-Oct-26